REPORTS

Release Control

Transcripción completa y análisis consolidado de la reunión

Participantes	Jhon Orellana y Ameet Mehta
Primera intervención	00:00:24.195
Última marca de tiempo	00:28:05.275
Duración efectiva	Aproximadamente 27 minutos y 41 segundos
Fuente	Reports - Release Control.vtt

Nota: la transcripción conserva el idioma original de la reunión. Se limpiaron etiquetas técnicas y se agruparon intervenciones consecutivas para facilitar la lectura, sin cambiar su sentido.

Preparado el 19 de agosto de 2026

Contenido

1. Resumen ejecutivo
2. Análisis cronológico - Parte 1
3. Análisis cronológico - Parte 2
4. Análisis cronológico - Parte 3
5. Decisiones y puntos de seguimiento
6. Transcripción completa

Criterio de lectura

MOJA se interpreta como el ambiente de desarrollo; TATU como el ambiente de pruebas. La transcripción puede contener errores propios del reconocimiento automático, por lo que el análisis normaliza nombres y términos cuando el contexto lo permite.

1. Resumen ejecutivo

• La reunión se centró en revisar el estado de releases de Reports y AdminAPI mediante una nueva herramienta local creada por Jhon.

• Ameet confirmó que un módulo desplegado en producción no necesariamente está liberado para clientes; el tracker debe representar ambos estados por separado.

• Pay Run History será el primer release escalonado, inicialmente para Growth, después de coordinar preparación y fecha con Warren. ePay Report se planificará posteriormente.

• Reconciliation está bloqueada por la sincronización Twine to SQL. La dependencia debe incorporarse al tracker y validarse antes de activar la reconciliación.

• Ameet pidió cerrar rápidamente los proyectos que están casi terminados y moverlos a QA mientras continúan las iniciativas de mayor tamaño.

• El próximo foco de AdminAPI será MRQ Remittance. Ximena proporcionará las especificaciones y Mario apoyará técnicamente sin convertirse en el único desarrollador activo.

• El tracker fue bien recibido. Debe añadir prioridad, acciones inmediatas y compartirse primero con Richard y Shreya para recopilar retroalimentación.

2. Parte 1 - Control de releases y estrategia inicial

00:00:24 - 00:09:32

00:00:24 - Presentación del control de releases

Jhon muestra primero una hoja de cálculo y luego una aplicación local creada para centralizar el estado de Reports, AdminAPI y otros proyectos. La herramienta registra ambiente, estado, explicación, próximos pasos e historial.

00:02:40 - Estado real de Pay Run History

Ameet aclara que Pay Run History está desplegado en producción, pero todavía no ha sido liberado para clientes. El tracker debe distinguir entre despliegue técnico y activación comercial o funcional.

00:04:00 - Plan de liberación

Pay Run History debe abordarse primero. Jhon contactará a Warren para confirmar preparación, alcance y fecha. El lanzamiento inicial será para Growth y deberá hacerse de forma escalonada. ePay Report se planificará una o dos semanas después.

00:06:56 - Mejoras y validación

Las mejoras desarrolladas por Alexis recibieron sign-off en TATU y quedaron pendientes de validación por Ricardo.

00:07:35 - Integración Reports, AdminAPI y Dynamics

La funcionalidad de resolución requiere actualizar Dynamics y el estado correspondiente. Ameet pide confirmar si el endpoint de AdminAPI puede desplegarse de manera independiente y sin impacto, para dejar preparada la dependencia.

3. Parte 2 - Dependencias, sincronización y cierre de proyectos

00:09:32 - 00:19:24

00:09:32 - AdminAPI y despliegue desde TATU

Si el endpoint es independiente, puede desplegarse antes que Payroll. La parte de Payroll debe coordinarse con Himani e incluirse en el próximo release directo desde TATU a producción; Ameet indica que ya no se debe mantener una bifurcación separada entre TATU y SITA.

00:11:13 - Summary Report, cheques y payslips

Summary Report está en pruebas de regresión con Ricardo. Cheques and Payslips continúa en validación. La transferencia de payslips fue desplegada y aprobada en TATU, por lo que puede avanzar hacia el siguiente paso.

00:13:29 - Pay Explorer y Reports Homepage

Ambas iniciativas continúan en desarrollo.

00:14:28 - Reconciliation bloqueada

Reconciliation todavía no está activa. Depende de que la sincronización Twine to SQL esté corregida, confirmada y nuevamente probada. Ameet pide incluir esa sincronización en el tracker.

00:15:39 - Alcance EDI/EFT

La carga de archivos EDI y EFT no debe tratarse como una capacidad separada si forma parte de las mismas funcionalidades. Esto evita duplicaciones en el tracker.

00:16:37 - eMailReminder y flujo de trabajo

Ameet espera que los elementos pequeños o casi terminados se completen temprano en el sprint y se envíen a Ricardo o Paola mientras desarrollo continúa con tareas más grandes. La prioridad no debe impedir el cierre de proyectos existentes.

4. Parte 3 - Roadmap, prioridades y adopción del tracker

00:19:24 - 00:28:05

00:19:24 - Estado de AdminAPI

EDI Processing está terminado. EFT Processing reemplaza una actualización directa de base de datos por una llamada API. Auto Fix DBID recibió aprobación de QA. EFT Generation y la interfaz de archivos generados siguen en desarrollo.

00:21:19 - Sincronizaciones

La sincronización de payslips está lista para avanzar. SQL to Twine continúa en desarrollo. El tracker debe diferenciar claramente SQL to Twine de Twine to SQL.

00:21:43 - FINTRAC Blacklist

Valli participa en el trabajo y Rupali continúa con las pruebas; el elemento permanece pendiente hasta completar la validación.

00:22:20 - Mejoras al tracker

Ameet valora la herramienta y recomienda añadir prioridad. La vista de acciones debe mostrar de inmediato qué debe hacer Jhon, además de conservar fechas límite e historial.

00:23:52 - Próximo foco: MRQ Remittance

Ximena debe proporcionar las especificaciones. Mario colaborará con ella para migrar código de Logic, asociar pagos MRQ pendientes, generar archivos MRQ y enviarlos al banco.

00:24:46 - Payments API y distribución del equipo

Payments API se analizará después de MRQ Remittance, estimado en un par de sprints. Mario debe supervisar y apoyar; desarrolladores más nuevos, como Valli, deberían asumir una participación activa.

00:26:53 - Socialización y documentación

Jhon debe presentar el tracker primero a Richard y Shreya, y luego considerar a Igor y al resto del equipo. Ameet también quiere revisar la documentación e infografía de EFT Generation.

5. Decisiones y puntos de seguimiento

La siguiente matriz separa decisiones explícitas de seguimientos razonables derivados de la conversación. Los elementos marcados como 'Confirmar' requieren validación antes de tratarlos como compromisos definitivos.

Jhon	Actualizar el tracker: separar desplegado/activo, añadir prioridad, acciones inmediatas y sincronizaciones.	Explícito
Jhon	Contactar a Warren para definir preparación, alcance Growth y fecha de Pay Run History.	Explícito
Jhon / equipo	Confirmar que el endpoint de AdminAPI es independiente y coordinar su despliegue previo.	Explícito
Jhon / Himani	Incluir la funcionalidad Payroll aprobada en el próximo release desde TATU a producción.	Explícito
Ricardo	Completar regresión de Summary Report y validaciones asignadas.	Explícito
Mario	Cerrar cambios pequeños pendientes, apoyar sincronización, MRQ Remittance y desarrolladores nuevos.	Explícito
Paola / Ricardo	Recibir y probar trabajos pequeños tan pronto como desarrollo los complete.	Directriz
Jhon / Ximena	Obtener y documentar las especificaciones de MRQ Remittance.	Explícito
Valli / Rupali	Continuar FINTRAC Blacklist y completar su validación.	Explícito
Jhon	Presentar el tracker a Richard y Shreya; después evaluar su extensión a Igor y al equipo.	Explícito
Jhon / Ameet	Confirmar en calendario la próxima reunión individual y revisar la infografía de EFT Generation.	Confirmar

6. Transcripción completa

Idioma original: inglés. Las marcas de tiempo corresponden al inicio de cada intervención agrupada.

00:00:24.195 · Jhon Orellana
Hello, Amit.

00:00:28.475 · Jhon Orellana
Can you hear me? Hello.

00:00:28.595 · Ameet Mehta
Hey, Jhon.

00:00:32.155 · Jhon Orellana
Yep, and let me see, yeah.

00:00:38.315 · Jhon Orellana
Yeah. You told me that it's necessary to control or releases, right?

00:00:47.618 · Jhon Orellana
So first I created this Excel sheet with a information.

00:00:55.595 · Jhon Orellana
related to Reports project. Here I have all the modules we have.

00:01:02.576 · Jhon Orellana
Here we have some information. This is the overview,

00:01:08.268 · Jhon Orellana
the summary of the status. This is the explanation,

00:01:13.852 · Jhon Orellana
what's happening if it is in Mojata to see that.

00:01:19.515 · Jhon Orellana
or production. This is related to follow-ups to track

00:01:24.597 · Jhon Orellana
what's the status, what's the next step, and here is the history. Yeah,

00:01:31.374 · Jhon Orellana
this is the first step I did. However, I noticed that it could be too complex

00:01:38.715 · Jhon Orellana
considering that. I am managing not just the Reports, we have the other ones, you know,

00:01:47.743 · Jhon Orellana
AdminAPI and the other projects. For this reason, I created these,

00:01:54.571 · Jhon Orellana
this is my local application, yeah, in order to save the...

00:02:01.515 · Jhon Orellana
the same information that I have here. Yeah,

00:02:06.235 · Jhon Orellana
so I was working on it the last month after you told me your instructions, okay?

00:02:14.731 · Jhon Orellana
Yeah, so I consulted to Ximena the status of

00:02:19.452 · Jhon Orellana
some modules that Previously, we deployed on production, yeah,

00:02:24.984 · Jhon Orellana
and she told me that she's not sure about what's the current status. Yeah, you know,

00:02:31.915 · Jhon Orellana
by your own history was deployed on production, however,

00:02:36.563 · Jhon Orellana
she doesn't know what's the current status if.

00:02:40.715 · Jhon Orellana
it is activated or not to the client. So my main concern right now is to update

00:02:50.335 · Jhon Orellana
this information. So I can update the information here.

00:02:57.069 · Jhon Orellana
Right now is confirmed. We know that it was deployed on production,

00:03:04.623 · Jhon Orellana
but I don't know if it is used by a growth, business basic,

00:03:10.717 · Jhon Orellana
Business Plus active for our clients. Yeah, could you tell me?

00:03:14.235 · Ameet Mehta
Yeah. I mean, normally I would say I would, I should cheque it, but I, I'm aware that it's not deployed to anyone.

00:03:24.555 · Jhon Orellana
It's not deployed.

00:03:26.075 · Ameet Mehta
It's deployed to production but not released to anyone.

00:03:29.115 · Jhon Orellana
Okay, so I should do that. It is a, it's not activated. I need, okay,

00:03:35.996 · Jhon Orellana
I need another status here and it's not, okay, yeah,

00:03:41.207 · Jhon Orellana
I will update the information here. So, okay, this is the current status for.

00:03:48.995 · Jhon Orellana
Payrun History and also for ePay report, the same. Okay,

00:03:51.595 · Ameet Mehta
Sam.

00:03:54.977 · Jhon Orellana
and what should be the next steps about it?

00:04:00.235 · Ameet Mehta
Good question. So I would say pay run history, we should look at 1st and we should be talking to Warren to say, are we ready to,

00:04:09.364 · Ameet Mehta
are you ready on your side to get this released? We're going to send it out to growth plan clients and let's set a date of when he

00:04:19.155 · Ameet Mehta
is okay for it to be released and then we will release it.

00:04:24.235 · Jhon Orellana
Okay, so I need to add an action here. So it's the same confirm and now you told

00:04:33.717 · Jhon Orellana
me that it's necessary to contact the wiring, correct?

00:04:40.155 · Ameet Mehta
Mhm.

00:04:42.075 · Jhon Orellana
Contact Warren. And.

00:04:46.235 · Ameet Mehta
You built this yourself?

00:04:48.915 · Jhon Orellana
Yes, yes, I normally.

00:04:55.915 · Jhon Orellana
I know Angular, PHP, and MySQL. I don't use Microsoft because I don't

00:05:04.136 · Jhon Orellana
have the licences. For this reason, I created using open source tools.

00:05:11.115 · Ameet Mehta
You didn't you didn't use AI?

00:05:13.915 · Jhon Orellana
Yes, yes, you know, all people are using the new tools. Yes,

00:05:20.961 · Jhon Orellana
I support, I was supported by AI, yes. Yeah, okay,

00:05:26.395 · Ameet Mehta
Good.

00:05:26.851 · Jhon Orellana
so the required action is contact Warren and coordinate.

00:05:34.675 · Jhon Orellana
Yeah, release to all to all clients, or maybe just to growth.

00:05:40.715 · Ameet Mehta
To, I was sick to growth.

00:05:43.275 · Jhon Orellana
Robbed.

00:05:49.515 · Jhon Orellana
Okay, it's pending, the owner, okay, the assignment, maybe you, Amit,

00:05:57.868 · Jhon Orellana
or who will be in charge of it.

00:06:02.795 · Ameet Mehta
You, you're gonna contact, you're gonna contact Warren.

00:06:04.115 · Jhon Orellana
Hi. Okay. Okay. Yeah, this is my action point. Okay. Yeah, this is related to Payrun History and the

00:06:19.571 · Jhon Orellana
same for ePay report, correct?

00:06:22.675 · Ameet Mehta
Yeah, but I would like to do a stage rollout. So I would like to get pay run history resolved first,

00:06:27.435 · Jhon Orellana
Okay.

00:06:28.285 · Ameet Mehta
at least released to one or two groups quickly. And then we can plan ePay report in a week or two after that.

00:06:35.355 · Jhon Orellana
Okay, so if the first step, so we should wait for Payrun History

00:06:43.749 · Jhon Orellana
first, okay?

00:06:52.635 · Jhon Orellana
And after that we can do it, okay, yeah.

00:06:56.475 · Jhon Orellana
Yeah, this is related to the most important

00:07:00.834 · Jhon Orellana
ones, I believe. And right now we have other elements or

00:07:06.481 · Jhon Orellana
the other release units we have. The first thing is some improvements that

00:07:13.911 · Jhon Orellana
Alexis was doing. During the last sprint, yeah, it was signed signed off in TATU,

00:07:22.898 · Jhon Orellana
it's deployed, and the action is start testing.

00:07:27.977 · Jhon Orellana
It is assigned to Ricardo right now, yeah, so we need to wait for this.

00:07:35.915 · Jhon Orellana
Yeah, the other one we have here is a for you.

00:07:41.635 · Jhon Orellana
Do you remember the module that is joining admin if a report with AdminAPI

00:07:50.884 · Jhon Orellana
and rejections? It was signed off in MOJA.

00:07:56.795 · Jhon Orellana
In that tool, it was signed off. It is ready right now.

00:08:02.317 · Jhon Orellana
We need your approval to deploy on Sita. So I suppose we need to do a demo about

00:08:10.305 · Jhon Orellana
it. What do you think?

00:08:12.715 · Ameet Mehta
For which, for, for which one?

00:08:13.635 · Jhon Orellana
And sure. Yeah.

00:08:19.195 · Ameet Mehta
The ePay report dynamics.

00:08:21.195 · Jhon Orellana
Exactly, yeah. If we report dynamics, we use the optional resolved. Yeah,

00:08:22.875 · Ameet Mehta
It's...

00:08:29.678 · Jhon Orellana
and in this case, we need to update dynamics and send

00:08:35.868 · Jhon Orellana
messages and update the status also.

00:08:40.555 · Jhon Orellana
Yeah, do you remember this feature?

00:08:41.115 · Ameet Mehta
This is on specifically.

00:08:45.515 · Ameet Mehta
The code for this on AdminAPI is already deployed into production.

00:08:53.515 · Jhon Orellana
No, this is a no, it's not on production right now.

00:08:57.275 · Ameet Mehta
I know, but the code for AdminAPI side, is that already in production?

00:09:00.795 · Jhon Orellana
Yeah. No, this part, this is a specific part, and we need to push at the same time we

00:09:11.195 · Ameet Mehta
So this, I don't know if you have to push it at

00:09:11.341 · Jhon Orellana
have.

00:09:14.016 · Ameet Mehta
the same time. You should talk to the team. I think the prerequisite for us deploying the payroll side is that the AdminAPI is

00:09:21.539 · Ameet Mehta
updated. The AdminAPI is an endpoint that they're calling. It's independent. It should have no impact if we deploy it

00:09:28.532 · Ameet Mehta
now. It should have no impact. That's what you should confirm.

00:09:32.875 · Ameet Mehta
If it's true, then we should have that deployed so that we know that the dependencies are handled.

00:09:39.915 · Jhon Orellana
Actually, as I am managing both teams, yeah, we are coordinating. Yeah, it is.

00:09:47.952 · Jhon Orellana
At the moment, it was signed off on TATU.

00:09:52.428 · Jhon Orellana
If you told me that we can deploy just AdminAPI.

00:09:57.555 · Jhon Orellana
part on production, yes, I can coordinate it. No problem.

00:10:09.115 · Jhon Orellana
Okay, okay.

00:10:10.715 · Ameet Mehta
If it's a backend endpoint, my understanding is it doesn't change the

00:10:14.709 · Ameet Mehta
process. The main process changes on the payroll side. When they do the resolve action, they're going to call the API on admin

00:10:21.955 · Ameet Mehta
API and it's going to mark it as resolved the ticket, right?

00:10:26.155 · Jhon Orellana
Yes, yes.

00:10:27.435 · Ameet Mehta
So I don't believe we need to wait. We can deploy AdminAPI. With respect to the payroll side, I don't want to move it to see that

00:10:32.155 · Jhon Orellana
Okay.

00:10:34.730 · Ameet Mehta
because we're trying to deploy directly from TATU now. So if it's signed off on TATU, then let's talk to Himani. It will be included in the next TATU release that we're sending out into

00:10:45.422 · Ameet Mehta
production.

00:10:46.475 · Jhon Orellana
Okay, yep.

00:10:48.315 · Ameet Mehta
We're not forking TATU and Sita anymore.

00:10:52.155 · Jhon Orellana
Yeah. Okay, yeah, I understand. Okay, I can update the status after the meeting.

00:10:59.583 · Jhon Orellana
I have the recording. Maybe we can just talk about this. Yeah,

00:11:04.209 · Jhon Orellana
I will update the information in the system, okay? Yeah, okay,

00:11:08.836 · Jhon Orellana
so I received your information about this. No problem.

00:11:13.875 · Jhon Orellana
Let's continue with Summary Report. Yeah, regarding Summary Report,

00:11:20.549 · Jhon Orellana
it was signed off on MOJA. Yeah, right now, Ricardo is testing,

00:11:26.830 · Jhon Orellana
is doing a regression test on that. Yeah, so the next action point is...

00:11:34.235 · Jhon Orellana
complete the validation, yeah, and after that we can get a QA approval.

00:11:41.435 · Jhon Orellana
Regarding cheques and payslips, the same situation,

00:11:46.635 · Jhon Orellana
it was signed off on MOJA and that too is being tested, yeah, we will wait for.

00:11:55.435 · Jhon Orellana
Yeah, right now we are waiting for Mario. He needs to confirm that the pay slip

00:12:04.068 · Jhon Orellana
sign was done. We are waiting for him. Yeah,

00:12:08.924 · Jhon Orellana
the next module is a cheque some pay slips. Yeah, this is related.

00:12:16.395 · Jhon Orellana
To the transfer, yeah, transfer information, transfer payslips,

00:12:22.033 · Jhon Orellana
and regarding the report. Yeah, it was signed off on.

00:12:32.115 · Jhon Orellana
on MOJA, but just by a QA. We are waiting for the transfer and maybe

00:12:39.003 · Jhon Orellana
after that we can take more actions about it. Yeah.

00:12:43.675 · Ameet Mehta
So there was the transfer, we were going to release that into

00:12:47.499 · Ameet Mehta
production first so I can start transferring data. Any news on that?

00:12:55.035 · Jhon Orellana
Yes, I believe that yesterday Mario deployed

00:13:01.003 · Jhon Orellana
on TATU. And let me see, I believe that it was tested also by a...

00:13:12.955 · Jhon Orellana
Ricardo, and yes, he told me today in the morning that it

00:13:18.091 · Jhon Orellana
is ready. It was signed off on TATU. Yes, yes,

00:13:22.430 · Jhon Orellana
so we can continue with our job related this, yeah.

00:13:29.115 · Jhon Orellana
Yeah, regarding PayExplorer, we continue working.

00:13:33.962 · Jhon Orellana
It's on development and Reports homepage also. It is on.

00:13:40.475 · Jhon Orellana
on development. Yeah, this is the current status.

00:13:45.571 · Jhon Orellana
As you told me, I am going to contact Warren to define

00:13:51.177 · Jhon Orellana
the next steps for Payrun History and ePay report. Yeah,

00:13:57.088 · Jhon Orellana
and I have here also the information related

00:14:01.795 · Jhon Orellana
to AdminAPI. Yeah, let me see. Regarding AdminAPI,

00:14:07.841 · Jhon Orellana
we have the AD processing module. It's deployed on production.

00:14:15.028 · Jhon Orellana
I suppose that this is active for all clients. Yeah.

00:14:21.675 · Jhon Orellana
Reconciliation also is active for our clients.

00:14:26.395 · Ameet Mehta
Uh...

00:14:27.995 · Jhon Orellana
No.

00:14:28.235 · Ameet Mehta
Reconciliation is not being used yet; there's a reason because of

00:14:31.275 · Jhon Orellana
Ohh, okay, okay.

00:14:32.513 · Ameet Mehta
synchronisation. So, remember, this is something I told you about: the

00:14:37.116 · Ameet Mehta
synchronisation was not working well, and a long time ago I had asked for fixes

00:14:42.301 · Ameet Mehta
or changes, and remember I told you that these are things that... It might be fixed or resolved, but no one's letting me know,

00:14:50.250 · Ameet Mehta
and it's very hard for me to follow up on each item. So I need to know that the synchronisation stuff is ready to go

00:14:57.261 · Ameet Mehta
again, so I can test it. And if it is, then a reconciliation can work.

00:15:02.475 · Jhon Orellana
Okay. Mm.

00:15:09.755 · Jhon Orellana
So we are waiting for synchronisation. I didn't know it. OK, OK.

00:15:19.755 · Jhon Orellana
Yeah. So.

00:15:21.995 · Ameet Mehta
Because synchronisation is also should be on this tracker, right?

00:15:27.755 · Jhon Orellana
K.

00:15:29.275 · Ameet Mehta
Twine to SQL synchronisation. That's something that we released a long

00:15:34.281 · Ameet Mehta
time ago, but there was some problems with it.

00:15:39.475 · Jhon Orellana
Okay, yeah, I understand. I didn't know it is new information for

00:15:45.821 · Jhon Orellana
me. Okay, yep. Regarding EFT processing files,

00:15:50.341 · Jhon Orellana
it is active for our clients, correct?

00:15:57.835 · Ameet Mehta
You have to file processing up.

00:15:59.435 · Jhon Orellana
Yes, yeah. If the reconciliation, also we need a synchronisation, I suppose.

00:16:06.555 · Ameet Mehta
Yeah.

00:16:07.260 · Jhon Orellana
Yeah. And on the module related to upload files,

00:16:12.239 · Jhon Orellana
it's working. Yeah, it is. Yeah, we have a menu to upload.

00:16:13.115 · Ameet Mehta
I don't know what that is.

00:16:19.035 · Jhon Orellana
EDI files, EFT reject files, and EFT.

00:16:22.915 · Ameet Mehta
Sure, to me, that's to me, that's within the EDI EFT. It's not a separate item. It's to do with the right,

00:16:28.635 · Jhon Orellana
Okay.

00:16:29.009 · Ameet Mehta
it's to do with each one of those features.

00:16:32.635 · Jhon Orellana
Yeah, okay, but it's working correct.

00:16:35.675 · Ameet Mehta
Sure.

00:16:37.115 · Jhon Orellana
Yeah, this is here we have more information

00:16:41.895 · Jhon Orellana
about all the items we have. Yeah, it is the previously was the summary of

00:16:50.043 · Jhon Orellana
that. Yeah, let me see. Yeah, regarding e-mail reminder.

00:16:56.715 · Jhon Orellana
Yeah, we received feedback from you and Sam.

00:17:02.351 · Jhon Orellana
Yeah, we need to update the templates and also

00:17:08.237 · Jhon Orellana
the we are going to here is here is the information.

00:17:15.275 · Jhon Orellana
Yeah, we are working on DVAD deactivation. Yeah,

00:17:19.667 · Jhon Orellana
it was done by Mario and right now Mario is testing. Yeah.

00:17:25.435 · Ameet Mehta
So what's the goal for this? When will you get it completed? Some of these items are outstanding, I feel for, like e-mail

reminders must have been before I went on vacation, right?

00:17:37.195 · Jhon Orellana
Yes, but the main issues that we were focused

00:17:41.223 · Jhon Orellana
on during your vacation was the synchronisation. Yeah, it was hard to do.

00:17:47.703 · Jhon Orellana
Yeah, for this reason, we...

00:17:49.275 · Ameet Mehta
I agree, but when, I'm just giving you an idea here. When something has already been tested and you're so close to getting it

00:17:55.616 · Ameet Mehta
finished, shouldn't we, I mean, all he has to do is change the template.

00:17:59.290 · Ameet Mehta
Isn't that something that you would ask him, how many points? Oh, that's a two-point ticket. Okay, so let's get that done quickly in the

00:18:06.184 · Ameet Mehta
beginning of the sprint so we can send it to Ricardo or Paola. while you work on the Twine synchronisation changes, right?

00:18:14.155 · Ameet Mehta
And then we can keep those things moving.

00:18:18.395 · Jhon Orellana
Yes, normally we do it, but this was a special situation because

00:18:26.625 · Jhon Orellana
for any reason, our main concern was the synchronisation

00:18:33.842 · Jhon Orellana
because it was...

00:18:37.915 · Jhon Orellana
Regarding the EFT generation, there are many things to manage,

00:18:45.115 · Jhon Orellana
so I didn't want to distract Mario.

00:18:47.435 · Ameet Mehta
I think, Jhon, you need to close off the other projects too, okay? I understand, I 100% understand not starting new

00:18:51.835 · Jhon Orellana
Yeah.

00:18:53.753 · Ameet Mehta
projects and letting him focus in on that, but we should close off existing projects

00:18:58.382 · Ameet Mehta
that are going. If e-mail reminders is going and a couple of these other items, we should have them finished because those are also, it's not just Mario. Ricardo, Paola, everyone else is waiting and it's in the top of their mind, right?

00:19:12.315 · Jhon Orellana
Yes, but right now it is, it is, it's tested. Yeah,

00:19:16.983 · Jhon Orellana
so I believe that we can close this issue this week. No more, I believe. Yeah.

00:19:25.515 · Jhon Orellana
Yeah, this is the module that I told you is

00:19:32.060 · Jhon Orellana
uploading files. It was signed up, deployed. Also,

00:19:39.646 · Jhon Orellana
EDI processing is done regarding.

00:19:45.195 · Jhon Orellana
EFT processing we have here just we are changing just one thing here we are

00:19:53.464 · Jhon Orellana
updating client account via API yeah because previously we are doing directly

00:20:01.950 · Jhon Orellana
to the database yeah. It is done, it is, it was signed off on QA,

00:20:09.712 · Jhon Orellana
and we are going to move to that. Yeah, this is another feature we have, yeah,

00:20:18.683 · Jhon Orellana
this is the auto fix DBID. It is signed off on QA.

00:20:24.875 · Jhon Orellana
We are going to deploy on that.

00:20:28.715 · Jhon Orellana
Yeah, regarding the EFT generation, it is on development.

00:20:35.115 · Jhon Orellana
We have a UI for the EFT previously generated. It is also in development.

00:20:42.985 · Jhon Orellana
We are doing it during the current sprint. Regarding the EFT reconciliation, we,

00:20:51.600 · Jhon Orellana
as you told me, We are waiting for.

00:21:01.275 · Jhon Orellana
The same same features.

00:21:05.115 · Jhon Orellana
Okay, I will consider this.

00:21:10.555 · Jhon Orellana
and also for EDA reconciliation.

00:21:19.835 · Jhon Orellana
Yeah, regarding this is what you asked

00:21:23.466 · Jhon Orellana
previously. Yeah, this is the base lips synchronisation.

00:21:28.774 · Jhon Orellana
This is a this is signed off by Mario. Yeah, we are going to deploy on that.

00:21:35.943 · Jhon Orellana
Yeah, regarding a SQL to Twine synchronisation

00:21:40.226 · Jhon Orellana
with some development. And I need to update it. This is wrong. Fintra blacklist.

00:21:50.703 · Jhon Orellana
We are working with Valli. Yeah, it was signed up by Rupali.

00:22:00.475 · Jhon Orellana
Yeah, and right now she is testing on that tool.

00:22:06.219 · Jhon Orellana
So this is this is pending. She is testing right now. Yeah,

00:22:13.253 · Jhon Orellana
this is the overview of AdminAPI and Reports. So

00:22:20.635 · Jhon Orellana
Obviously, in the next weeks, I need to consistently update this new

00:22:29.711 · Jhon Orellana
local system I have. Yep, that's...

00:22:33.915 · Ameet Mehta
No, it's nice. I like the system. You know, I know,

00:22:37.642 · Ameet Mehta
I think maybe you need some priority flag so you can indicate what's priority,

00:22:43.303 · Ameet Mehta
but you also have deadlines on here, which is good. But yeah,

00:22:47.747 · Ameet Mehta
it looks very thorough and nice and glad to see it organised, I think.

00:22:53.435 · Jhon Orellana
Yes.

00:22:53.755 · Ameet Mehta
Main thing for you now is to make sure that when you click on action items,

00:22:58.022 · Ameet Mehta
you clearly know what you need to do right away, right?

00:23:00.555 · Jhon Orellana
Yes, yes, yes.

00:23:01.167 · Ameet Mehta
So you can be most effective.

00:23:03.195 · Jhon Orellana
Yeah, I am. Yeah. The other thing I want to talk to you is

00:23:09.568 · Jhon Orellana
as you were on vacation, we didn't have the monthly meetings that

00:23:16.697 · Jhon Orellana
we have in order to coordinate the next steps for mainly for AdminAPI.

00:23:24.875 · Jhon Orellana
Yeah, let's suppose that we are going to finish

00:23:30.271 · Jhon Orellana
EFT generation and synchronisation during the current sprint. Previously,

00:23:38.589 · Jhon Orellana
you told me that the next step could be remittance.

00:23:44.635 · Jhon Orellana
MRQ, is it correct? I don't have specs about it.

00:23:48.823 · Jhon Orellana
I need more information.

00:23:52.315 · Ameet Mehta
Yeah, I mean, I think Ximena will be the best one to

00:23:57.136 · Ameet Mehta
provide you specs on that, but we want to be able to process EDI

00:24:03.049 · Ameet Mehta
through AdminAPI. Ximena has built the code that generates

00:24:08.507 · Ameet Mehta
the EDI file, so... Realistically, Mario is going to be working with Ximena

00:24:15.231 · Ameet Mehta
to migrate some of the code we have in Logic on the main area where we process

00:24:22.053 · Ameet Mehta
remittances, and he's going to help facilitate the

00:24:26.458 · Ameet Mehta
feature where we can match outstanding MRQ payments.

00:24:31.355 · Ameet Mehta
and then create the MRQ files and submit the MRQ files to the bank.

00:24:38.155 · Jhon Orellana
Yeah, so I need to contact Ximena, correct, for the specs. Okay, yeah.

00:24:42.875 · Ameet Mehta
Yeah.

00:24:46.160 · Jhon Orellana
After that, the next one is a new payments API,

00:24:51.572 · Jhon Orellana
but that is what you told me. But I suppose that...

00:24:57.995 · Jhon Orellana
At the moment, I need to be focused, Justin, on this one, correct?

00:25:04.635 · Ameet Mehta
I think that's going to take you a couple of sprints to get sorted.

00:25:08.621 · Ameet Mehta
And then once that's there, then we can look into the payments API.

00:25:12.606 · Ameet Mehta
I think that Payment Evolution utilities is something that I want Mario to help.

00:25:18.955 · Ameet Mehta
oversee, but we want to have younger developers or

00:25:22.829 · Ameet Mehta
new developers kind of join on those projects.

00:25:26.400 · Ameet Mehta
So it's something that we can consider asking Valli to help with,

00:25:31.337 · Ameet Mehta
with Mario's help as well. But I don't want him actively on those

00:25:36.351 · Ameet Mehta
projects.

00:25:37.435 · Jhon Orellana
Okay. Yep. Another thing is, or a...

00:25:47.795 · Jhon Orellana
you know the one-to-one meetings for the same reason you were not available.

00:25:55.242 · Jhon Orellana
When can we schedule a new meeting with you?

00:26:01.115 · Ameet Mehta
Yeah, I think just look at my calendar.

00:26:04.475 · Jhon Orellana
Is it possible tomorrow?

00:26:05.035 · Ameet Mehta
Nice.

00:26:08.955 · Jhon Orellana
Do you believe it's possible? Yes, OK, I will.

00:26:10.995 · Ameet Mehta
Let me see, let me see, let me see one second.

00:26:16.635 · Ameet Mehta
I think Thursday is better. Thursday at 2pm.

00:26:19.355 · Jhon Orellana
Thursday, 2 P.m. Okay, yep, I'm good. Okay, yes, yes, yes,

00:26:21.075 · Ameet Mehta
Let me know if that works for you.

00:26:25.327 · Jhon Orellana
I believe it's good for me. Yeah, yeah.

00:26:26.315 · Ameet Mehta
Friday morning.

00:26:30.635 · Jhon Orellana
OK, OK, I will, I will, I will contact you. Let me see,

00:26:35.651 · Jhon Orellana
I have another thing to talk to you.

00:26:41.755 · Jhon Orellana
No, I believe that. Nothing else. Okay. Yep. Thank you. Thank you, Amit.

00:26:50.355 · Ameet Mehta
Okay, thanks.

00:26:52.035 · Jhon Orellana
See you, I.

00:26:53.195 · Ameet Mehta
Good job on that dashboard, Jhon. Let's see how this works out. I want to,

00:26:57.889 · Ameet Mehta
maybe you should present this to Shreya and Richard and see how they feel about

00:27:02.896 · Ameet Mehta
it. And then Igor. Maybe it's something we should take on

00:27:06.075 · Jhon Orellana
Okay.

00:27:06.525 · Ameet Mehta
for the other rest of the team members. But first start with Richard and Shreya.

00:27:12.075 · Ameet Mehta
see how they feel about the board, what they think about it. Okay.

00:27:12.395 · Jhon Orellana
Okay. Okay, yep, thank you. Yeah, on the other hand,

00:27:16.715 · Ameet Mehta
Alright, alright.

00:27:20.775 · Jhon Orellana
you told me also something related, the documentation and the infography I

00:27:28.659 · Jhon Orellana
created also using the AI, ChatGPT is incredible.

00:27:34.955 · Jhon Orellana
So yes, now I am creating the documentation and

00:27:38.890 · Jhon Orellana
the infography also is good. Yep.

00:27:42.475 · Ameet Mehta
You want to show that to me at some point in time? Like on which project you did?

00:27:44.475 · Jhon Orellana
Hey.

00:27:48.155 · Jhon Orellana
Yeah, it was done on EFT generation.

00:27:54.395 · Jhon Orellana
Yes, I used it to, yeah.

00:27:55.355 · Ameet Mehta
Okay, so yeah, let's review that at some point in time so I can give you my feedback.

00:27:59.595 · Jhon Orellana
Okay, yep, yep. Thank you. Amit, see you. Bye.

00:28:00.555 · Ameet Mehta
Okay. No worries. Thank you. Bye-bye.